

Website Structure and Planning

1. Site Architecture

The site will use a flat, 4-page structure to keep navigation simple for mobile users and to reduce clicks to the enquiry form.

- Homepage: Hero with product photography, brief intro, CTA to Enquiry
- Products: Categories of baked goods with images, descriptions, and starting prices
- Enquiry: Dedicated form for custom/celebration cakes and bulk/catering requests
- Contact: Location details, trading hours, phone, email, and embedded map

No user logins cart or product search will be included in this version. The focus is on lead generation, not e-commerce.

2. Page Breakdown

Page | Purpose | Key Content

Homepage | First impression + brand warmth | Hero image, tagline, 3 category teasers, CTA button to Enquiry, short about blurb

Products | Show range and prompt enquiries | Category grid: Cakes, Breads & Pastries, and Catering. Each item: image, description, price-from

Enquiry | Capture high-value orders | Form fields: name, contact, product type, size/quantity, date needed, and message. Confirmation message on submit

Contact | Drive foot traffic and calls | Address, hours, phone, email, Google Maps embed, social links

3. Navigation and User Flow

Based on the personal research:

- Parent on mobile: Homepage → Products → Enquiry → Submit
- Student: Homepage → Products → Contact for pricing
- Business: Homepage → Enquiry → Submit catering request

Navigation will be top/sticky on desktop and hamburger on mobile. Every page includes a persistent "Enquire Now" button to reduce friction.

4. Technical Plan

- Stack: HTML5, CSS3, JavaScript. No frameworks, per module brief
- Design System: Cream/brown/soft-orange palette. Headings: Georgia. Body: Arial
- Responsiveness: Mobile-first layout, tested down to 360px width
- Version Control: Godthab repository with commit history
- Hosting: Development on Notify or GitHub Pages with free SSL. Deployment budget allows for paid hosting and a .co.za domain
- Accessibility: WCAG 2.1 AA contrast and alt-text applied

5. Timeline and Milestones

- Week 1-2: Wire framing + content gathering, set up GitHub repo
- Week 3-4: Build HTML/CSS structure for all 4 pages
- Week 5-6: Add JavaScript for form validation and mobile menu, apply styling
- Week 7: Accessibility audit, SEO titles/meta, image optimization
- Week 8: Deploy to free hosting, test on devices, final submission